Rpt-ID: RCPESPRJ Georgia Date: 10/23/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14411-12-000-0 Estimate Number: 0011 Pay Period: 09/24/2014
to 10/22/2014

Contract Location: Time Allowed: 334 Days
0.272 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 334 Days
Percent Time: 100.00
District: 1 Area: 02
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 09/21/2012
P. 0. BOX 15517 Date Awarded: 10/05/2012
Date Contract Executed: 10/29/2012
Date Notice to Proceed: 11/01/2012
ATLANTA GA 30333-0517 Date Work Began: 01/02/2013
Phone: Date Time Stopped: 09/30/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2013

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,623,166.30 Counties:
Original Contract Amount $1,591,180.16 Jackson
Funds Available $98,926.59
Percent Complete 93.91%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008396 $1,623,166.30 $1,591,180.16 $98,926.59 93.91% $903.58

Chief Engineer
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09/24/2014
to 10/22/2014

Project Number:

Federal State Project Number:

0008396

GALILEE CHURCH RD (CR 146) - BRIDGE CNST

CSBRG-0008-00(396)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,219,391.76
$304,847.95
$1,524,239.71

$1,524,239.71

$1,524,239.71

Prev to Date
$1,218,668.89

$304,667.24

$1,523,336.13

$0.00 $0.00
$1,523,336.13

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,523,336.13

Total Payable:

This Estimate

$722.87
$180.71
$903.58
$0.00
$903.58
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$903.58
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Pay Period: 09/24/2014
to 10/22/2014

Project Number 0008396

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 BRIDGE NO 1 - OVER MIDDLE OCONEE RIVER
0020 500-2100 CONCRETE BARRIER LF 563.000 564.000
26.350 .000
564.000 $.00 $14,861.40
0025 500-3002 CLASS AA CONCRETE CcY 212.000 229.520
673.780 .000
229.520 $.00 $154,645.99
0030 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 1,345.000 1,345.057
81.510 .000
1,345.057 $.00 $109,635.60
1
0035 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 613.000 613.375
107.580 .000
613.375 $.00 $65,986.88
1
0040 511-1000 BAR REINF STEEL LB 33,104.000 37,840.157
0.680 .000
37,840.157 $.00 $25,731.31
0075 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,360.000 2,033.112
44.000 .000
2,033.112 $.00 $89,456.93
0080 603-7000 PLASTIC FILTER FABRIC SY 1,360.000 2,017.445
2.420 .000
2,017.445 $.00 $4,882.22
Category Amount: $0.00 $465,200.33
Category Number: (0020 ROADWAY
0104 310-1101 GR AGGR BASE CRS, INCL MATL TN 2,164.000 2,422.660
14.900 .000
2,422.660 $.00 $36,097.63
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Contract ID: B14411-12-000-0 Estimate Number: 0011 Pay Period: 09/24/2014
to 10/22/2014
Project Number 0008396
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
0125 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 341.000 374.740
L & H LIME 71.500 .000
374.740 $.00 $26,793.91
0188 641-1200 GUARDRAIL, TP W LF 470.000 504.400
17.800 .000
504.400 $.00 $8,978.32
Category Amount: $0.00 $71,869.86
Category Number: 0030 SIGNING AND MARKING
0238 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 1,850.000 1,866.000
0.600 .000
1,866.000 $.00 $1,119.60
0243 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 1,850.000 1,916.000
0.600 .000
1,916.000 $.00 $1,149.60
Category Amount: $0.00 $2,269.20
Category Number: (0040 EROSION CONTROL
0343 171-0010 TEMPORARY SILT FENCE, TYPE A LF 1,630.000 196.500
1.210 65.500
262.000 $79.26 $317.02
0348 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,714.000 1,104.000
2.240 368.000
1,472.000 $824.32 $3,297.28
0353 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 88.000 326.211
30.400 .000
326.211 $.00 $9,916.81
0358 603-7000 PLASTIC FILTER FABRIC SY 88.000 363.378
3.000 .000
363.378 $.00 $1,090.13
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 EROSION CONTROL
0388 716-2000 EROSION CONTROL MATS, SLOPES SY 1,845.000 1,876.250
0.750 .000
1,876.250 $.00 $1,407.19
Category Amount: $903.58 $16,028.43

Project Total Amount: $903.58

$1,524,239.71



